
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/13/2014

ESTIMATE SUMMARY 14:26:22

CONTID: C19095         ESTIMATE NO: 0005 PROG 2005

PCN: 19095-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 EDWARDS E&W MM 162.5-171.0 PERCENT TIME:

PROJECT NO: NH0063-043                    

US 6 EDWARDS E&W

NAME OF ROAD: US 6

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 10/15/2014 DATE TIME STARTED 05/23/2014

2273 RIVER ROAD DATE LET 03/20/2014 DATE WORK BEGAN 05/23/2014

 DATE AWARDED 04/25/2014 DATE TIME STOPPED 10/08/2014

 DATE CONTRACT EXECUTED 05/13/2014 DATE ACCEPTED 10/08/2014

GRAND JUNCTION CO 81505                  DATE NOTICE TO PROCEED 05/23/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,664,544.02 PARTICIPATING $ $ 569,158.23

AWARD PROJECT AMT: 3,497,241.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.00

WORK DAYS

WORK DAYS

99.00%

36,745.17

569,158.23

569,158.23

569,158.23

$

$

$

$

3,627,798.85

0.00

3,627,798.85

0.00

3,627,798.85

-52,458.62

0.00

3,575,340.23

0.00

AMOUNT DUE 3,575,340.23 569,158.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 569,158.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

73.5 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0010 Removal of Headwall 1.000

0.000

202-00015  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0015 Removal of Inlet 1.000

0.000

202-00019  
 

875.001.000

0.00

1.000

EACH

875.00000

0020 Removal of Manhole 1.000

0.000

202-00021  
 

950.001.000

0.00

1.000

EACH

950.00000

0025 Removal of Pipe 224.000

0.000

202-00035  
 

1,624.00224.000

0.00

224.000

LF  

7.25000

0030 Removal of End Section 2.000

0.000

202-00037  
 

290.002.000

0.00

2.000

EACH

145.00000

0035 *Removal of Delineator 11.000

0.000

202-00090  
 

55.0011.000

0.00

11.000

EACH

5.00000

0040 Removal of Sidewalk 74.000

0.000

202-00200  
 

2,590.0074.000

0.00

74.000

SY  

35.00000

0045 Removal of Curb and Gutter 166.000

0.000

202-00203  
 

4,150.00166.000

0.00

166.000

LF  

25.00000

0050 Removal of Asphalt Mat 95.000

0.000

202-00220  
 

2,802.5095.000

0.00

95.000

SY  

29.50000

0055 *Removal of Asphalt Mat (Planing) 9,533.000

0.000

202-00240  
 

47,665.009,533.000

0.00

9,533.000

SY  

5.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Sign Panel 0.000

4.000

202-00821  
 

200.004.000

200.00

4.000

EACH

50.00000

0065 *Removal of Fence 87.000

13.000

202-01000  
 

675.00100.000

87.75

100.000

LF  

6.75000

0070 *Removal of Guardrail Type 3 1,326.000

78.000

202-01130  
 

4,843.801,404.000

269.10

1,404.000

LF  

3.45000

0075 *Removal of End Anchorage 22.000

4.000

202-01300  
 

4,940.0026.000

760.00

26.000

EACH

190.00000

0080 Clean Culvert 0.000

1.000

202-04002  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0085 Unclassified Excavation (Complete In Place) 1,055.000

4.000

203-00010  
 

55,597.501,059.000

210.00

1,059.000

CY  

52.50000

0090 Unclassified Excavation (Special) (Sediment Removal) 191.000

0.000

203-00040  
 

17,858.50191.000

0.00

191.000

CY  

93.50000

0095 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

112.00000

0100 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

127.00000

0105 Backhoe 6.000

0.000

203-01510  
 

456.006.000

0.00

6.000

HOUR

76.00000

0110 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

88.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

80.00000

0120 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

105.00000

0125 Potholing 55.000

0.000

203-01597  
 

22,000.0055.000

0.00

55.000

HOUR

400.00000

0130 Laborer 19.000

18.000

203-02330  
 

1,554.0037.000

756.00

37.000

HOUR

42.00000

0135 Structure Excavation 115.000

0.000

206-00000  
 

9,200.00115.000

0.00

115.000

CY  

80.00000

0140 Structure Backfill (Class 1) 87.000

0.000

206-00100  
 

9,570.0087.000

0.00

87.000

CY  

110.00000

0145 Topsoil 94.000

209.000

207-00205  
 

17,574.00303.000

12,122.00

303.000

CY  

58.00000

0150 Stockpile Topsoil 360.000

0.000

207-00210  
 

9,360.00360.000

0.00

360.000

CY  

26.00000

0155 Erosion Log (12 Inch) 4,691.000

135.000

208-00002  
 

48,260.004,826.000

1,350.00

4,826.000

LF  

10.00000

0160 Aggregate Bag 93.000

15.000

208-00035  
 

415.80108.000

57.75

108.000

LF  

3.85000

0165 Concrete Washout Structure 2.000

0.000

208-00045  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0175 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

750.0010.000

0.00

10.000

HOUR

75.00000

0180 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

126.00000

0185 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

1,350.0010.000

0.00

10.000

HOUR

135.00000

0190 Removal of Trash 0.000

10.000

208-00107  
 

1,300.0010.000

1,300.00

10.000

HOUR

130.00000

0195 *Erosion Control Supervisor 73.000

16.000

208-00206  
 

17,800.0089.000

3,200.00

89.000

DAY 

200.00000

0200 *Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

0.000

EACH

75.00000

0205 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

0.000

EACH

18.00000

0210 *Reset Light Standard 1.000

0.000

210-00750  
 

3,850.001.000

0.00

1.000

EACH

3,850.00000

0215 *Reset Ground Sign 0.000

6.000

210-00810  
 

1,500.006.000

1,500.00

6.000

EACH

250.00000

0220 Adjust Manhole 17.000

0.000

210-04010  
 

4,845.0017.000

0.00

17.000

EACH

285.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Modify Manhole 1.000

0.000

210-04015  
 

2,825.001.000

0.00

1.000

EACH

2,825.00000

0230 *Modify Guardrail 1,456.000

868.000

210-04030  
 

34,279.002,324.000

12,803.00

2,324.000

LF  

14.75000

0235 Adjust Valve Box 32.000

0.000

210-04050  
 

2,080.0032.000

0.00

32.000

EACH

65.00000

0240 *Adjust Guardrail 1,413.000

800.000

210-04200  
 

5,532.502,213.000

2,000.00

2,213.000

LF  

2.50000

0245 *Seeding (Native) 0.000

0.660

212-00006  
 

297.000.660

297.00

0.660

ACRE

450.00000

0250 *Soil Conditioning 0.000

0.660

212-00032  
 

2,187.900.660

2,187.90

0.660

ACRE

3,315.00000

0255 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

1,275.00000

0260 *Spray-on Mulch Blanket 0.000

0.300

213-00012  
 

1,440.000.300

1,440.00

0.300

ACRE

4,800.00000

0265 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

2.50000

0270 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

536.000

216-00201  
 

2,010.00536.000

2,010.00

536.000

SY  

3.75000

0275 *Turf Reinforcement Mat (Class 2) 0.000

536.000

216-00302  
 

5,628.00536.000

5,628.00

536.000

SY  

10.50000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

0285 Aggregate Base Course (Class 6) 944.000

8.000

304-06007  
 

99,960.00952.000

840.00

952.000

CY  

105.00000

0290 Aggregate Base Course (Class 7) 0.000

1,167.000

304-07005  
 

82,857.001,167.000

82,857.00

1,167.000

CY  

71.00000

0295 Hot Mix Asphalt (Patching) (Asphalt) 3.060

1.480

403-00720  
 

908.004.540

296.00

4.540

TON 

200.00000

0300 *Hot Mix Asphalt (Grading SX) (75) 21,421.770

161.780

403-34701  
 

1,057,593.9521,583.550

7,927.22

21,583.550

TON 

49.00000

0305 Asphalt Cement Performance Grade (PG 58-28) 894.750

238.850

411-03352  
 

498,784.001,133.600

105,094.00

1,133.600

TON 

440.00000

0310 Emulsified Asphalt (Slow-Setting) 10,610.000

175.000

411-10255  
 

16,177.5010,785.000

262.50

10,785.000

GAL 

1.50000

0315 Riprap (6 Inch) 0.000

11.000

506-00206  
 

3,080.0011.000

3,080.00

11.000

CY  

280.00000

0320 Concrete Slope and Ditch Paving 3.100

0.000

507-00000  
 

1,441.503.100

0.00

3.100

CY  

465.00000

0325 Bituminous Slope and Ditch Paving (Asphalt) 44.880

32.120

507-00400  
 

14,245.0077.000

5,942.20

77.000

TON 

185.00000

0330 Concrete Class B 27.000

0.000

601-01000  
 

14,310.0027.000

0.00

27.000

CY  

530.00000



CONTID: C19095         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Reinforcing Steel 3,590.000

0.000

602-00000  
 

6,462.003,590.000

0.00

3,590.000

LB  

1.80000

0340 84 Inch Corrugated Steel Pipe 4.000

0.000

603-10840  
 

3,600.004.000

0.00

4.000

LF  

900.00000

0345 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0350 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

2,950.001.000

0.00

1.000

EACH

2,950.00000

0355 Inlet Type D (Special) 1.000

0.000

604-00550  
 

5,275.001.000

0.00

1.000

EACH

5,275.00000

0360 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,550.001.000

0.00

1.000

EACH

3,550.00000

0365 *Guardrail Type 3 (6-3 Post Spacing) 3,100.000

406.000

606-00301  
 

67,139.903,506.000

7,774.90

3,506.000

LF  

19.15000

0370 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

0.000

EACH

1,050.00000

0375 *End Anchorage (Nonflared) 8.000

2.000

606-02003  
 

18,550.0010.000

3,710.00

10.000

EACH

1,855.00000

0380 *End Anchorage (Flared) 14.000

2.000

606-02005  
 

24,960.0016.000

3,120.00

16.000

EACH

1,560.00000

0385 *Fence Combination Wire With Metal Posts 0.000

100.000

607-11200  
 

1,000.00100.000

1,000.00

100.000

LF  

10.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Fence (Plastic) 680.000

0.000

607-11525  
 

6,800.00680.000

0.00

680.000

LF  

10.00000

0395 Concrete Sidewalk 184.000

0.000

608-00000  
 

11,960.00184.000

0.00

184.000

SY  

65.00000

0400 Concrete Curb Ramp 179.000

0.000

608-00010  
 

18,795.00179.000

0.00

179.000

SY  

105.00000

0405 Detectable Warnings 208.000

0.000

608-00015  
 

2,184.00208.000

0.00

208.000

SF  

10.50000

0410 Sidewalk Drain (Special) 0.000

43.000

608-10000  
 

17,415.0043.000

17,415.00

43.000

LF  

405.00000

0415 Curb Type 6 (Section M) 629.000

0.000

609-60011  
 

8,082.65629.000

0.00

629.000

LF  

12.85000

0420 *Delineator (Type I) 0.000

22.000

612-00001  
 

484.0022.000

484.00

22.000

EACH

22.00000

0425 *Delineator (Type II) 0.000

70.000

612-00002  
 

1,680.0070.000

1,680.00

70.000

EACH

24.00000

0430 *Delineator (Type III) 0.000

21.000

612-00003  
 

525.0021.000

525.00

21.000

EACH

25.00000

0435 *Sign Panel (Class I) 0.000

44.000

614-00011  
 

880.0044.000

880.00

44.000

SF  

20.00000

0440 *Sign Panel (Class II) 0.000

106.000

614-00012  
 

2,332.00106.000

2,332.00

106.000

SF  

22.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

9.000

614-01503  
 

1,800.009.000

1,800.00

9.000

EACH

200.00000

0450 *Pedestrian Push Button Post Assembly 0.000

6.000

614-72863  
 

24,000.006.000

24,000.00

6.000

EACH

4,000.00000

0455 18 Inch Drainage Pipe (Class 9) (Complete In Place) 22.000

0.000

624-29019  
 

2,420.0022.000

0.00

22.000

LF  

110.00000

0460 18 Inch Equivalent Drainage Pipe Elliptical (Class 7) 
(Compl 

63.000

0.000

624-47019  
 

13,860.0063.000

0.00

63.000

LF  

220.00000

0465 24 Inch Equivalent Drainage Pipe Elliptical (Class 7) 
(Compl 

254.000

0.000

624-47025  
 

54,610.00254.000

0.00

254.000

LF  

215.00000

0470 *Construction Surveying 1.000

0.000

625-00000  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0475 *Mobilization 0.530

0.000

626-00000  
 

148,602.990.530

0.00

0.530

L S 

280,383.00000

0480 *Public Information Services 0.900

0.100

626-01000  
 

20,000.001.000

2,000.00

1.000

L S 

20,000.00000

0485 *Epoxy Pavement Marking 0.000

930.000

627-00005  
 

62,775.00930.000

62,775.00

930.000

GAL 

67.50000

0490 *Pavement Marking Paint (Low VOC Solvent Base) 88.000

831.000

627-00012  
 

27,110.50919.000

24,514.50

919.000

GAL 

29.50000

0495 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spe 

0.000

2,566.000

627-30407  
 

30,792.002,566.000

30,792.00

2,566.000

SF  

12.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

4,164.000

627-30411  
 

37,476.004,164.000

37,476.00

4,164.000

SF  

9.00000

0505 *Flagging 4,910.250

875.750

630-00000  
 

144,650.005,786.000

21,893.75

5,786.000

HOUR

25.00000

0510 *Traffic Control Inspection 38.000

5.000

630-00007  
 

10,750.0043.000

1,250.00

43.000

DAY 

250.00000

0515 *Traffic Control Management 74.000

17.000

630-00012  
 

61,425.0091.000

11,475.00

91.000

DAY 

675.00000

0520 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0525 *Flagging Station Light 3.600

0.400

630-80305  
 

14,000.004.000

1,400.00

4.000

EACH

3,500.00000

0530 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

800.004.000

80.00

4.000

EACH

200.00000

0535 *Construction Traffic Sign (Panel Size A) 51.300

5.700

630-80341  
 

4,560.0057.000

456.00

57.000

EACH

80.00000

0540 *Construction Traffic Sign (Panel Size B) 15.300

1.700

630-80342  
 

1,105.0017.000

110.50

17.000

EACH

65.00000

0545 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

15,000.002.000

1,500.00

2.000

EACH

7,500.00000

0550 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

2,000.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0555 *Drum Channelizing Device 135.000

15.000

630-80360  
 

1,500.00150.000

150.00

150.000

EACH

10.00000

0560 *Drum Channelizing Device (With Light) (Flashing) 10.800

1.200

630-80363  
 

120.0012.000

12.00

12.000

EACH

10.00000

0565 *Drum Channelizing Device (With Light) (Steady Burn) 6.300

0.700

630-80364  
 

105.007.000

10.50

7.000

EACH

15.00000

0570 *Traffic Cone 270.000

30.000

630-80380  
 

4,500.00300.000

450.00

300.000

EACH

15.00000

0575 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

10.00000

0580 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1,000.001.000

1,000.00

1.000

L S 

1,000.00000

0585 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

31,062.000

F A 

1.00000

0590 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.001,300.000

0.00

1,300.000

F A 

1.00000

0595 F/A Asphalt Pavement Incentive 0.000

1,818.040

700-70012  
 

1,818.041,818.040

1,818.04

1,818.040

F A 

1.00000

0600 F/A Fuel Cost Adjustment -7.780

-193.130

700-70016  
 

-200.91-200.910

-193.13

-200.910

F A 

1.00000

0605 F/A Asphalt Cement Cost Adjustment -16,985.210

-3,947.510

700-70019  
 

-20,932.72-20,932.720

-3,947.51

-20,932.720

F A 

1.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0610 F/A On-The-Job Trainee 152.000

0.000

700-70021  
 

152.00152.000

0.00

1,400.000

HOUR

1.00000

0615 F/A Guardrail Staining 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0805 Conc Barrier (Temp) Lake Creek Widening 405.000

45.000

630-80370  
 

19,440.00450.000

1,944.00

450.000

LF  

43.20000

0810 Added Item (Each)/ Impact Attenuator (Temp) formerly 
630-85010

2.000

0.000

900-00007  
 

8,590.002.000

0.00

2.000

EACH

4,295.00000

0815 Added Item (Dollar)/ Price Reduction Overweight Trucks -20.000

-140.000

900-00006  
 

-160.00-160.000

-140.00

-160.000

DOL 

1.00000

0820 Const Surveying (Hour) CO 04/Survey Pothole Info 5.000

0.000

625-00001  
 

500.005.000

0.00

5.000

HOUR

100.00000

0825 Light Std Foundation MCR 1.000

0.000

613-40010  
 

1,623.001.000

0.00

1.000

EACH

1,623.00000

0830 Pull Box (16"x24"x12") MCR 2.000

0.000

613-07026  
 

900.002.000

0.00

2.000

EACH

450.00000

0835 Added Item (Dollar)/ CMO #06 0.000

1.000

900-00006  
 

20,335.001.000

20,335.00

1.000

DOL 

20,335.00000

0840 Added Item (Lump Sum)/ MCR #07 0.000

1.000

900-00014  
 

2,950.001.000

2,950.00

1.000

L S 

2,950.00000

0845 Added Item (Lump Sum)/ MCR #07 0.000

1.000

900-00014  
 

1,450.001.000

1,450.00

1.000

L S 

1,450.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0850 Steel Sign Supp (2-1/2 Rd NP40)(Po&Slip) MCR #07 0.000

13.000

614-01573  
 

6,500.0013.000

6,500.00

13.000

EACH

500.00000

0855 Added Item (Dollar)/ Price Reduction - Binder 0.000

-7,720.000

900-00006  
 

-7,720.00-7,720.000

-7,720.00

-7,720.000

DOL 

1.00000

0870 Rem Pavement Marking MCR #07 0.000

5,981.000

202-00250  
 

5,981.005,981.000

5,981.00

5,981.000

SF  

1.00000

0875 Added Item (Lump Sum)/ MCR#010/Guardrail Staining 0.000

1.000

900-00014  
 

11,150.001.000

11,150.00

1.000

L S 

11,150.00000

CAT 3,160,048.90558,670.973,192,358.90CURRENT AMT0200 $ $ $

CAT NO0201 0201 WIDENING AND BUS PULLOUTS 

0620 Removal of Headwall 2.000

0.000

202-00015  
 

2,500.002.000

0.00

2.000

EACH

1,250.00000

0625 Removal of Pipe 2.000

0.000

202-00035  
 

14.502.000

0.00

2.000

LF  

7.25000

0630 Removal of End Section 1.000

0.000

202-00037  
 

145.001.000

0.00

1.000

EACH

145.00000

0635 Removal of Sidewalk 88.000

0.000

202-00200  
 

3,080.0088.000

0.00

88.000

SY  

35.00000

0640 Removal of Curb and Gutter 53.000

0.000

202-00203  
 

1,325.0053.000

0.00

53.000

LF  

25.00000

0645 Removal of Asphalt Mat 320.000

0.000

202-00220  
 

9,440.00320.000

0.00

320.000

SY  

29.50000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0201 0201 WIDENING AND BUS PULLOUTS 

0650 Unclassified Excavation (Complete In Place) 1,211.000

0.000

203-00010  
 

63,577.501,211.000

0.00

1,211.000

CY  

52.50000

0655 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

75.00000

0660 Potholing 15.000

0.000

203-01597  
 

6,000.0015.000

0.00

15.000

HOUR

400.00000

0665 Structure Excavation 2.000

0.000

206-00000  
 

160.002.000

0.00

2.000

CY  

80.00000

0670 Structure Backfill (Class 1) 4.000

0.000

206-00100  
 

440.004.000

0.00

4.000

CY  

110.00000

0675 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0680 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0685 Modify Manhole 1.000

0.000

210-04015  
 

2,825.001.000

0.00

1.000

EACH

2,825.00000

0690 Aggregate Base Course (Class 6) 702.000

0.000

304-06007  
 

73,710.00702.000

0.00

702.000

CY  

105.00000

0695 *Hot Mix Asphalt (Grading SX) (75) 696.640

0.000

403-34701  
 

34,135.36696.640

0.00

696.640

TON 

49.00000

0700 Asphalt Cement Performance Grade (PG 58-28) 30.650

6.010

411-03352  
 

16,130.4036.660

2,644.40

36.660

TON 

440.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0201 0201 WIDENING AND BUS PULLOUTS 

0705 Emulsified Asphalt (Slow-Setting) 128.000

0.000

411-10255  
 

192.00128.000

0.00

128.000

GAL 

1.50000

0710 Concrete Pavement (8 Inch) 90.000

0.000

412-00800  
 

8,640.0090.000

0.00

90.000

SY  

96.00000

0715 Bituminous Slope and Ditch Paving (Asphalt) 70.970

23.480

507-00400  
 

17,473.2594.450

4,343.80

94.450

TON 

185.00000

0720 Concrete Class B 6.000

0.000

601-01000  
 

3,180.006.000

0.00

6.000

CY  

530.00000

0725 Reinforcing Steel 390.000

0.000

602-00000  
 

702.00390.000

0.00

390.000

LB  

1.80000

0730 18 Inch Corrugated Steel Pipe 6.000

0.000

603-10180  
 

9.606.000

0.00

6.000

LF  

1.60000

0735 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0740 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

4,700.001.000

0.00

1.000

EACH

4,700.00000

0745 Concrete Sidewalk 283.000

0.000

608-00000  
 

18,395.00283.000

0.00

283.000

SY  

65.00000

0750 Concrete Curb Ramp 5.000

0.000

608-00010  
 

525.005.000

0.00

5.000

SY  

105.00000

0755 Sidewalk Drain 1.000

0.000

608-10010  
 

6,400.001.000

0.00

1.000

EACH

6,400.00000
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PCN: 19095-BID    ESTIMATE RUN 11/13/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:22

CUMULATIVE
AMOUNT

CAT NO0201 0201 WIDENING AND BUS PULLOUTS 

0760 Curb Type 2 (Section B) 31.000

0.000

609-20010  
 

1,612.0031.000

0.00

31.000

LF  

52.00000

0765 Curb and Gutter Type 2 (Section I-B) 270.000

0.000

609-21010  
 

7,425.00270.000

0.00

270.000

LF  

27.50000

0770 Curb and Gutter Type 2 (Section II-B) 599.000

0.000

609-21020  
 

17,670.50599.000

0.00

599.000

LF  

29.50000

0775 Gutter Type 2 (2 Foot) 250.000

0.000

609-24002  
 

4,000.00250.000

0.00

250.000

LF  

16.00000

0780 18 Inch Drainage Pipe (Class 7) (Complete In Place) 7.000

0.000

624-27019  
 

1,498.007.000

0.00

7.000

LF  

214.00000

0785 *Mobilization 0.470

0.000

626-00000  
 

131,780.010.470

0.00

0.470

L S 

280,383.00000

CAT 442,185.126,988.20442,185.12CURRENT AMT0201 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0790 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0795 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

4,400.00000

0800 F/A Office Space 12,065.760

3,499.060

700-70035  
 

15,564.8215,564.820

3,499.06

20,000.000

F A 

1.00000

CAT 25,564.823,499.0630,000.00CURRENT AMT0400 $ $ $

$ 3,627,798.84569,158.23$3,664,544.02$CURRENT AMTPROJECT TOTAL


